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PETALUMA RIVER
CONSTRUCTION, GENERAL

PROJECT LOCATION AND DESCRIPTION: The Petaluma River is located within the
City of Petaluma, about 35 miles N/NW of San Francisco, California, and drains into San
Pablo Bay. The locally preferred project plan includes improvements to a 3,500-foot
section of the Petaluma River near Lakeville Avenue and the confluence with Lynch
Creek, which flows through residential and commercial developments. The project will
provide the following levels of protection: (1) FEMA 100-year flood event to year 2005
under general plan build out (2) FEMA 40-year flood event by the year 2040, assuming
residential and commercial development of the watershed continues at the current pace.

TOTAL FUNDING:

TOTAL COST: $ 39,660,000
FEDERAL COST: $ 25,780,000
NON-FEDERAL COST: $ 13,880,000
TOTAL FEDERAL COST THROUGH FY05: $ 4,621,000
FISCAL YEAR 2006 BUDGET: $ 0
COST TO COMPLETE: $ 0

FY 05 AND FY 06 ACCOMPLISHMENTS: Complete and closeout the Mainline
Railroad Approaches contract. The Sheet Pile Wall contract, scheduled for June 2005,
will close the gap in the wall as a result of the removal of the upstream Railroad Trestle.
The Industry Track construction contract, scheduled for May 2005, will include removal
of the last old Railroad Bridge and cleanup/minor repair of the flood control project. This
last contract is key in realizing the design level of flood protection. Project closeout and
clean up scheduled for the last quarter of FY05.

ISSUES AND OTHER INFORMATION: The project was initiated as a Continuing
Authorities Project Section 205 under the Project Coordination Act signed in 1996, with
the Federal funding limit of $5,000,000. Under the Water Resources Development Act
2000, Section 112, it was changed to a specifically authorized project at 65% of the total
project cost. Further Congressional direction in House Report 106-693 (accompanying
the Energy & Water Development Appropriation Bill, 2001) provided guidance to the
Corps to use available funds to continue the project. The Project Coordination Act was
amended in FY 01, with the local sponsor eligible for reimbursement due to the
overspending of local contributions. Construction contract for the Mainline Railroad
Approach was awarded in December 2003.

CONGRESSIONAL INTEREST: 6" District, Rep. Lynn Woolsey

POINTS OF CONTACT: LTC Philip T. Feir (415) 977-8500 and Deputy District
Engineer for Civil Works, Arijs Rakstins (415) 977-8702

DISTRICT: San Francisco
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